PART | - ADMINISTRATIVE

Section 1. General administrative

information

Title of project
New Fish tagging System

BPA project number

8331900

Contract renewal date (mm/yyyy)

10/99

Multiple actions? (indicate Yes or No)

Yes

National Marine Fisheries Service

Business name of agency, institution or organization requesting funding

Business acronym (if appropriate)

NMFS

Name

Mailing address
City, ST Zip
Phone

Fax

Email address

Proposal contact person or principal investigator:

Earl Prentice

2725 Montlake Blvd. East
Seattle, WA 98112
206-842-4289
206-842-8364
Earl.Prentice@noaa.gov

5.0F.9,10.11,12,13

NPPC Program M easure Number(s) which this project addresses

ITS14

FWS/NM ES Biological Opinion Number(s) which this project addresses

Other planning document references

Recovery Plan (examplesare 2.1D; 2.3.b.4; 2.4.a; 2.6.c.2; and 2.9.d). The capability of

interrogating returning Pl T-tagged adult salmonids at federal dams throughout the Columbia
River Basin (CRB) is called for in 1995 Biological Opinion relating to the Federal Columbia
River Power System (FCRPS). In the Biological Opinion it states that Bonneville Power
Administration (BPA), U.S. Army Corps of Engineers (COE), and National Marine Fisheries
Service (NMFS) will be responsible for implementing this capability within the CRB.

Short description

Determine the biological and technical feasibility of using PIT-tag technology to obtain
information on juvenile and adult salmonids. Develop ancillary equipment to expand the PIT-
tag system'’s capabilities to meet CRB resource stakeholder needs.

Target species
All salmonids

Section 2. Sorting and evaluation

Subbasin
Snake and Columbia River Basins
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Evaluation Process Sort

CBFWA caucus

CBFWA eval. Process | SRP project type

X one or more caucus

If your project fits either of X one or more categories
these processes, X one or

both
X | Anadromous fish X | Multi-year (milestone- Watershed
based evaluation) councils'/model
watersheds
X | Resident Fish Watershed project eval. | x| Information
dissemination

Wildlife

Operation & maintenance
New construction
Research & monitoring
Implementation & mgmt

Wildlife habitat
acquisitions

X | X | X | X

Section 3. Relationships to other Bonneville projects
Umbrella / sub-proposal relationships. List umbrellaproject first.

Project # Project title/description

Other dependent or critically-related projects

Project # | Project title/description Nature of relationship
8712700 | Smolt Monitoring by Non-federal System development and evaluation
agencies

9008000 | Columbia Basin PIT-tag Information System development, evaluation, and

System

technical assistance

9701000 | PIT-tag System Transition Technical assistance and evaluation of

systems

All projectsthat use PIT tagsand PIT- | Technical assistance
tag information

Section 4. Objectives, tasks and schedules

Past accomplishments
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Year | Accomplishment M et biological objectives?
1984- | Developed tagging techniquesfor PIT tags | Yes
85
1984- | Developed tagging equipment Yes
86
1986- | Developed autometic data entry stationfor | Yes
87 | tagging fish
1986- | Investigated the effects of PIT tags on Yes
88 | juvenile salmonids and determining tag
retention
1986 | Installed first prototype PIT-tag Yes
interrogation system at McNary Dam
1987- | Designed and installed juvenile salmon PIT- | Yes
98 | tag interrogation systems at CRB dams
1987 | Installed first PIT-tag interrogation system | Yes
for adult salmon at Lower Granite Dam
1987 | Developed prototype PIT-tag databasefor | Yes
the CRB
1988 | Developed dide-gate fish diversion syssem | Yes
1989- | Evaluated effects of electromagnetic fields | Yes
96 | onjuvenile and adult salmon (reproduction
and behavior)
1990- | Evauated the technical feasibility of an Yes
92 | acoustic PIT tag
1990- | Investigated the effects of PIT tags on Yes
96 | growth, behavior, and survival for different
salmonid species
1993- | Compared overwinter survival of hatchery | Yes
95 | coho released to wild in comparison to
CWT
1994 | Completed predator avoidance testing PIT- | Yes
tag vs other tags
1995 | Initiated along-term tag retention study No (test fish eaten)
1995 | Installed and evaluated Separation-by-Code | Yes
system (computer program and 2 and 3-way
rotational fish diversion gates) at Lower
Granite Dam
1996- | Participated in the evaluation of 134-kHz Yes
98 | SO-based transceivers
1996 | Developed and installed the first 400-kHz Yes
flat-plate interrogation system
1996 | Installed Separation-by-Code system at Yes
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Little Goose Dam.

1996 | Developed first underwater PIT-tag Yes
interrogation system
1997 | Installed the computer program Yes
MULTIMON into the main CRB sites
1998 | Installed PIT-tag interrogation systemin Yes
Bonneville Dam’s adult monitoring facility
1998 | Evaluated PIT-tag interrogation systems |a¥es
Bonneville Dam for tag-reading efficiency
1998 | Completed development of a 3-way side-to‘es
side fish diverter
1998 | Directed fish tests for ISO-based PIT-tag Yes
system for juvenile salmon and made
recommendations to proceed with transition
1998 | Designed antenna systems for interrogatjoYies
of adult salmon in fish ladders (orifices).
Conducted basic development work on
companion transceiver systems.
Objectives and tasks
Obj Task
1,2,3 | Objective ab,c | Task
1 Develop an extended-range a Make refinements to interrogation
PIT-tag interrogation system for systems for orifices evaluated in FY9¢
adult salmon and other fish
b Install and evaluate an interrogation
system covering orifices for one fish
ladder at Bonneville Dam.
c Continue development of 134.2-kHz
ISO-based pass-by PIT-tag
interrogation systems for detecting
adult fish in ladders
2 Fabricate, install, and evaluate the a Fabricate the 134.2-kHz flat-plate
134.2-kHz flat-plate interrogation system for Bonneville Dam.
system for Bonneville Dam
b Install and evaluate the flat-plate
system
c Maintain the flat plate system and
Make modifications as required to meet
performance specifications
3 | Assist BPA in the basin-wide a Conduct tests, evaluate equipment and
transition to the 134.2-kHz 1SO- tags, and participate in planning and
based PIT-tag system for juvenile coordination meetings
salmon
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Obj Task
1,2,3 | Objective ab,c | Tak
4 | Information & technology transfer a Transfer technology developed by

and assistance

NMFSto PIT-tag users and assist
users with PIT-tag technology
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Objective schedules and costs

Sdt:tr; End date | M (_aasu_rable biological Milestone FY 2000
Obj # mmiyyyy mm/yyyy | objective(s) Cost %
1 10/1999 9/2000 Develop an extended- Operational 43.99
range PIT-tag interrogation
interrogation system for system covering
adult salmon and other the orificesina
fish fish ladder
2 10/1999 9/2000 Fabricate, install, and Operational 6.82
evaluate the 134.2-kHz 134.2-kHz flat-
flat-plate interrogation plate interrogation
system for Bonneville system at
Dam Bonneville Dam
3 10/1999 9/2000 | Assist BPA in the basin- Functional 134.2- 0.41
wide trangition to the kHz 1 SO-base
134.2-kHz 1SO-based PIT-tag system
PIT-tag system for for juvenile
juvenile salmon salmon at CRB
dams
4 10/1999 9/2000 Information & technology | Successful 0.22
transfer and assistance transfer of
technology
developed by
NMFS and
assistance to users
of PIT-tag
technology
Total 51.44*

* Percentage does not include labor (total labor 48.56 % of the project) for each objective.

Schedule constraints

An inadequate budget would prevent developments, installations, and evaluations from
proceeding in atimely and efficient manner and would prevent us from meeting Biological
Opinion and other ESA obligations. Other factors that could create major problems include
severe weather and delays in obtaining approvals and permits. These factors could prevent us
from meeting schedule driven windows for equipment installation (e.g., ladder dewatering).
Technical problems at any time could alter our proposed activities and their schedules.

Completion date
2007
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Section 5. Budget

FY 99 project budget (BPA obligated):

$1,173,500

FY2000 budget by line item

% of
[tem Note total FY 2000 ($)
Personnel 27.86 385900
Fringe benefits 5.91 81800
Supplies, materias, non- 21.70 300600
expendable property
Operations & maintenance 2.70 37400
Capital acquisitions or NA NA NA
improvements (e.g. land,
buildings, major equip.)
NEPA costs NA NA NA
Construction-related NA
support
PIT tags 1,300 0.30 3800
Travel 3.43 47500
Indirect costs 12.35 171000
Subcontractor 26.00 360100
Other 0.01 700
TOTAL BPA REQUESTED BUDGET 1388800
Cost sharing
Organization Item or service provided Z/gstt()(tiilcﬁrgj:;t) Amount ($)
NA
Total project cost (including BPA portion)
Outyear costs

FY 2001 FYO2 FYO03 FY04

Total budget 1,450,000 1,400,000 1,300,000 1,100,000
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Section 6. References

Watershed? | Reference
NA

PART Il - NARRATIVE
Section 7. Abstract

Resource managers rely upon the data produced by studies using PIT tags to make critical
decisions that are necessary to the Biological Opinion for Operation of the Federal Columbia
River Power System, the proposed Snake River Recovery Plan, and other Regiona plans.
Currently, these data are mostly collected on juvenile salmon with some data collected at L ower
Granite and Bonneville Dams on returning adult salmon. In order to evaluate the success of
various restoration strategies, it will be critical to collect data on migrating adult salmon through
mainstem Columbia River dams. Thus, NMFS is developing interrogation systems for adult
salmon. Theinitial work is concentrating on detection in fish ladder orifices. This main objective
and the other objectives for the project are outlined below and discussed fully in the Section 8.

The proposed work has four main objectives: 1) Develop an extended-range PIT-tag
interrogation system for adult salmon and other fish; 11) Fabricate, install, and evaluate the 134.2-
kHz flat-plate interrogation system for Bonneville Dam, 111) Assist BPA in the basin-wide
trangition to the 134.2-kHz | SO-based PIT-tag system for juvenile salmon, and V) Information &
technology transfer and assistance. For each of the project objectives and tasks, realistic
milestones have been established.

In FY 00, Cascades Idland fish ladder will have the orifices of up to four weirs equipped with PIT-
tag interrogation equipment. Tag-reading efficiency will be determined using a combination of
PIT-tagged fish, video, and radio tags. If Objective | is completed without technical difficulty in
FY 00, the plan is to proceed with installation of PIT-tag interrogation equipment in all ladders of
Bonneville Damin FYO1. In subsequent years, smilar systems would be installed at other dams
in the CRB.

The 134.2-kHz flat-plate PI T-tag system for Bonneville Dam developed in FY 99 should be fully
functional for the 2000 outmigration (Objective I1). The installed system will provide continued
PIT-tag interrogation coverage after the transition to the 134.2-kHz PIT-tag system in the CRB.
This objective should be completed in FY 0O0.

Assistance to BPA on the basin-wide transition to the 134.2-kHz | SO-based PI T-tag system for
juvenile salmon (Objective 111) should be completed at the conclusion of FY OO.
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NMFS transfers information and technology (Objective V) to the fishery agencies as the
developed technology is completed and deemed ready for usein the CRB. Thus, Objective IV
will continue past FY 00.

Section 8. Project description

a. Technical and/or scientific background

General Introduction

Bonneville Power Administration (BPA) initiated a contract with National Marine Fisheries
Service (NMFS) in 1983 to determine the technical and biological feasibility of applying Passive
Integrated Transponder (PIT) tag and associated technology to fishery problemsin the Columbia
River Basin (CRB). NMFS designed, evaluated, and implemented such a system using a 400-kHz
frequency PIT tag. The PIT-tag system in conjunction with ancillary equipment enables data to
be passively collected on individual juvenile and adult salmonids at a network of sites throughout
the CRB in near real time without the fish being handled.

Resource managers rely upon the data produced by studies using PIT tags (e.g., Survival
Estimates for the Passage of Juvenile Salmonids Through Snake and Columbia River Dams and
Reservoirs) to make critical decisions that are necessary to the Biological Opinion for Operation
of the Federal Columbia River Power System, the proposed Snake River Recovery Plan, and
other Regional plans. Currently, these data are mostly collected on juvenile salmon with some
data collected at Lower Granite and Bonneville Dams on returning adult salmon. In order to
evaluate the success of various restoration strategies, it will be critical to collect data on migrating
adult salmon through mainstem Columbia River dams. Thus, NMFS is developing interrogation
systems for adult salmon. The initial work is concentrating on detection in fish ladder orifices.

NMFS proposes the following PI T-tag system research and development work for the period of

1 October 1999 through 30 September 2000 (FY 00). The proposed work consists of four main
objectives: 1) Develop an extended-range PI T-tag interrogation system for adult salmon and
other fish; I1) Fabricate, install, and evaluate the 134.2-kHz flat-plate interrogation system for
Bonneville Dam; I11) Assist BPA in the basin-wide transition to the 134.2-kHz 1SO-based PIT-tag
system for juvenile salmon; and 1) Information & technology transfer and assistance.

Below are individual introductions for each of these objectives.
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Objectivel: Develop an extended-range PIT-tag interrogation system for adult salmon
and other fish

Introduction

The need for detection of returning adult salmon has long been known. However, detection of
PIT-tagged adult fish has only been possible on a small scale due to limitations of the current 400-
kHz PIT-tag technology used in the CRB. Currently, adult salmon are only being interrogated in
31-cm pipes at Lower Granite and Bonneville Dams (only at the adult monitoring facility).

The current network of 400-kHz PIT-tag interrogation systems for juvenile salmon will be
replaced with the 134.2-kHz 1SO-based system in time for the outmigration of juvenile salmon in
2000. Longer read range is possible with the 134.2-kHz tags than the 400-kHz tags, because they
incorporate a different data recovery scheme, new silicon technology, and are governed by less
stringent Federal Communication Commission (FCC) emission regulations. These advantages
should enable the detection of returning adult salmon at several locations associated with fish
ladders instead of being restricted to small diameter pipes as with the 400-kHz technology.
NMFS is taking advantage of the enhanced performance of the 1SO-based system and is working
toward the goal of interrogating PIT-tagged fish in a variety of locationsin fish ladders. The
initial work is concentrating on detection in fish ladder orifices. Then based on the flat-plate
system developed for Bonneville Dam, pass-by technology will be investigated for detecting fish
going through vertical dots and using the overfal portions of the weirs.

Objectivell: Fabricate, install, and evaluate the 134.2-kHz flat-plate interrogation system
for Bonneville Dam

Introduction

In the year 2000, the main CRB sites will be equipped with the new | SO-based stationary

transceivers. Thus, only those juvenile salmon tagged with the new 134.2-kHz PIT tags will be
monitored. A 400-kHz flat-plate (pass-by) PIT-tag interrogation system is currently installed at
Bonneville Dam'’s First Powerhouse. This system will need to baaeghwith a 134.2-kHz

system for the year 2000 field season to meet the informational needs of fisheries investigators
and managers in the CRB. Working towards this end, NMFS has been working on a 134.2-kHz
ISO-based flat-plate interrogation system to replace the current system (FY99 work element).

Objectivelll: Assist BPA in the basin-wide transition to the 134.2-kHz | SO-based PIT-tag
system for juvenile salmon

Introduction

To provide for a smooth transition from the 400-kHz technology to the 1ISO-based technology
and to ensure that CRB salmon research is not adversely affected, BPA in 1997 established the
"Transition Planning Team" to oversee the entire transition, the "Transceiver Technical Evaluation
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Team" to oversee the development of the stationary transceiver, the "Portable Technical

Evaluation Team" to oversee the development of the portable transceiver, and the “Tag
Development Team" to oversee the development of suitable PIT tags. It also established an
“Infrastructure Team” to oversee any construction necessary at the dams for the transition, the
installation of the 134.2-kHz stationary transceivers, and the necessary changes to the tagging
software and PTAGIS database for implementing the 134.2-kHz system. During FY99, the duties
of the Transceiver Technical Evaluation Team, Portable Technical Evaluation Team, and
Infrastructure Team will be completed and the teams terminated. Howewausk of the

importance of PIT tags to CRB research, NMFS personnel from these tdldrasawailable

during the first season to assist BPA in solving any problems that surface with the new PIT-tag
equipment. In addition, NMFS has been requested by BPA to continue to provide representatives
on the Transition Planning Team and the Tag Development Team.

ObjectiveIV: Information & technology transfer and assistance
Introduction

We propose that NMFS continue its activity of interfacing with other agencies regarding PIT-tag
related matters (e.qg., facility designgoccommodate PIT-tag systems, system maintenance,

system design specifications, assistance in using prototype equipment and MULTIMON computer
program, information transfer, etc.). Since NMFS personnel designed or helped develop many of
the present PIT-tag system components within the CRB, they are an important resource for
providing technical support and training to ensure the reliable operation of PIT-tag technology
throughout the CRB.

b. Rationale and significance to Regional Programs

As shown by our research and development efforts to date (see Section 8.d), this project has and
will continue to result in products that aid stakeholders in assessing the effectiveness of various
actions taken to enhance the survival of juvenile and adult salmonids. Specifically, the research
and development effort will provide: 1) approaches that will enable fishery researchers and
managers to address previously unanswered questions; 2) accurate and reliable data in near real
time that enable effective decisions to be made regarding multiple species in a variety of

habitats; 3) products that can be used in genetic, physiology, behavior, and broodstock research
efforts on endangered species; and 4) products that can be used in obtaining survival and
migration timing information on stocks for evaluating water management strategies at fish
passage/collection facilities.

The products resulting from this research and development effort are being used in genetic,
physiology, behavior, and broodstock research efforts as related to endangered species. The
continued development of the PIT-tag and ancillary equipment will further expand the system’s
capabilities by enabling issues to be addressed that are expressed in both the Biological Opinion
for operation of the Federal Columbia River Power System and the proposed Snake River
Recovery Plan (Tasks 2.1D, 2.3.b.4, 2.4.a, 2.6.c.2, and 2.9.d).
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All ongoing and proposed research in the CRB using PIT-tag technology is the result of

NMFES’s continuing PIT-tag research and development effort. Many of these projects are
dependent upon the development of extended-range PIT-tag interrogation systems (i.e., adult
interrogation) in the near future. NMFS will focus much of its effort on this requirement.
However, we will also continue to propose new and innovative approaches to interrogate juvenile
and adult fish.

C. Relationshipsto other projects

Virtually all projects that rely on PIT-tag information are dependent on the continued support of
this project. Research and development efforts within this project have and will continue to result
in products that aid stakeholders in evaluating the success of various restoration strategies to
enhance the survival of juvenile and adult salmonids. The products provide approaches that
enable fisheries researchers and managers to address previously unanswered questions. In
addition, they provide accurate and reliable data in near real time that enables effective
management of multiple species in a variety of habitats. The products are used in genetic,
physiology, behavior, and broodstock research efforts on endangered species. This research is
also used in obtaining survival and migration timing information on stocks for evaluating water
management strategies at fish passage/collection facilities. This research aids all stakeholders by
providing data needed for the management and restoration of salmonids and other fish.

To continue providing technology that can meet the needs of the fisheries community, ample lead
time for the development and evaluation of such technology is required. In many instances,
specific applications for a product cannot be cited at the time of its development, but a general
need can be described. An example is the development of the Separation-by-Code system that
enables the control of fish separation based on specific tag codes. When this development effort
was initiated, PIT-tag users were not calling for this capability; yet, now that the product is
available, many PIT-tag users need the Separation-by-Code system to carry out their research.
Examples of projects include, BPA-sponsored “Survival Estimation for Dam/Reservoir Passage”,
COE-sponsored Transportation studies, and the COE-sponsored The Dalles Dam Spill study.

d. Project history (for ongoing projects)

The biological studies associated with the PIT-tag project have been conducted in the laboratory,
in the field under controlled conditions, and in the field under natural conditions. The results of
these studies are available in reports and journals (see publications list).

In the laboratory, we have been able to determine: 1) a suitable anatomical area and insertion
techniques for PIT-tag placement within salmonids that are acceptable from biological and human
standpoints; 2) the minimum sized juvenile salmonid that can be effectively tagged with a PIT tag;
3) host tissue response to the tag; 4) the effects of tags on growth and survival for various
salmonid species; 5) tag wound healing rate and disease occurrence from tagging; 6) tag effects
on swimming performance of parr, transitional, and smolted salmon; 7) effect of electromagnetic
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fields on the biology of salmon and a surrogate fish species, medaka; 8) predator avoidance of
tagged fish; and 9) PIT-tag retention in various sizes and species of salmonids in relation to
traditional tags and marks.

Under controlled field conditions we have determined: 1) susceptibility of PIT-tagged and
traditionally marked and tagged fish to predators in both clear and turbid water; 2) the growth,
survival, and tag retention of several species of salmonids held for extended periods in both fresh
water and sea water; and 3) the behavior of PIT-tagged juvenile salmonids to various geometries
and colors of PIT-tag interrogation passageways.

Under natural conditionsin the field we have determined: 1) return rate, tag retention, size at
return, and timing of PIT-tagged coho salmon released to the wild; 2) overwinter survival
(recapture rate) of coho salmon released to the wild compared to coded wire tagged and other
traditional tagged and marked fish; 3) the reaction of naturally migrating coho salmon to
electromagnetic fields produced by an underwater PIT-tag interrogation system; and 4) the
behavior of fish ascending a fish ladder using video equipment.

Products that have been developed by this project include: 1) PIT-tag injectors, both hand-held
and semi-automatic; 2) a computer-based data entry station used while tagging fish; 3) the first
rectangular pass-through, round pass-through, and pass-by PIT-tag interrogation systems for
juvenile salmonids; 4) the first computer program for recording PI T-tagged fish passing through
interrogation units at dams; 5) the first PIT-tag interrogation units for adult salmon; 6) the first
CRB PIT-tag database; 7) rectangular dide gates; 8) two- and three- way fish diversion gates; 9)
the first underwater PIT-tag interrogation unit; and 10) a multi-tasking computer program for
controlling fish separation, subsampling, and data collection.

The above accomplishments are discussed in reports and journals (see publications list).

Project length 16 years
Total cost to date $12,417,686.07
Average cost/ year $776,105.28

PUBLICATIONS
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In press. Development of an Extended-range PIT-tag Interrogation. Annua Report
1995-96. U.S. Dep. of Commer., Natl. Oceanic and Atmos. Admin., Natl. Marine Fish.
Serv., Northwest Fish. Sci. Cent., Seattle, WA.x p. plus Appendixes (Report to
Bonneville Power Administration, Contract DE-179-83BP11982, Project 83-19).

Prentice, E. F., S. L. Downing, and E. P. Nunnallee.
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e. Proposal objectives.
M easurable Objectives and Deliverables by Work Element

Work Element |: Develop an extended-range PIT-tag interrogation system for adult
salmon and other fish

Task A: Makerefinementsto interrogation systemsfor orifices evaluated in FY99
Objectives:

1) Make modifications to digital controller for use with transceiver systems.

2) Modify antenna housing designs and geometries as required.

3) Design RF shields for electromagnetic noise supression as needed to meet
FCC/NTIA emissions limits.

4) If impractical to shield, apply for an FCC site license to exceed the permissible
emissions levels.

Dedliverables:

1) Interrogation units ready for installation into multiple orifices
( December 1999)

2) Summary report covering FY 00 activities
(January 2001)
Task B: Install and evaluate an interrogation system covering orificesfor one fish
ladder at Bonneville Dam
Objectives:
1) Prepare concept drawings for presentation at meetings.

2) Meet with resource stakeholders to determine site preference, needs,
concerns and objections.

3) Obtain preliminary approval for system installation at a specified site.
4) Prepare technical drawings for final approval and cost estimation.

5) Review and submit drawings for final approval.
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6) Prepare and submit documents to obtain ESA and other required permits.

7) Establish contracts for equipment installation and video documentation of
fish behavior.

8) Install a PIT-tag interrogation system that covers orifices in a maximum of four
weirs in the Cascades Island fish ladder at Bonneville Dam.

9) Conduct electronic tests on the interrogation system to determine
functionality and performance limitations.

10)  Determine tag-reading efficency using tagged neutrally buoyant fish surrogates
and fish, and a suite of tools (i.e., PIT-tags, radio tags, Peterson disk tags, and
video).

Deliverables:

1) Technical drawings for final approval and cost estimation
(October 1999)

2) Permits for installation and evaluation of the system
(November 1999)

3) Installed system at Cascades Island fish ladder
(March 2000)

4) Completed evaluation of system
(September 2000)

5) Summary report covering FY 00 activities
(January 2001)

Task C: Continue development of 134.2-kHz pass-by PIT-tag interrogation systems
for adult fish in ladders

Objectives:

1) Evaluate pass-by system developed for Bonneville Dam for its ability to operate
in the overfall portion of aweir and in a vertical slot.

2) Determine the best methods for increasing read distance for pass-by systems.

3) Begin development of an engineering design model for the horizontal and vertical
array pass-by antenna system for vertical fish ladder dots.
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4) Develop antennaltransceiver multiplexing capahilities for the pass-by systems as
needed to reduce interference between antennas and/or for FCC compliance.

5) Prepare concept drawings for presentation at meetings.
Deliverables:

1) Report on preliminary findings on tests done on various pass-by antenna designs
(March 2000)

2) Concept drawings
(September 2000)

3) Summary report covering FY 00 activities
(January 2001)
Work Element |I: Fabricate, install, and evaluate the 134.2-kHz flat-plate interrogation

system for Bonneville Dam

Task A: Fabricatethe approved final design for the 134.2-kHz flat-plate system for
Bonneville Dam

Objectives:

1) Fabricate the final design for the antenna and transceiver
components.

Dedliverables:

1) Antennas and transceivers ready for installation
(December 1999)

2) Summary report of FY 00 activities
(January 2001)
Task B: Install and evaluate the flat-plate system
Objectives:
1) Install the flat-plate interrogation system at Bonneville Dam.
2) Conduct electronic tests.

3) Conduct tag-reading efficency tests using PIT-tagged sticks and fish.
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Dedliverables:

1) Installed 134.2-kHz flate-plate interrogation system
(January 2000)

2) Completed electronic tests
(September 2000)

3) Completed tag-reading efficency tests
(September 2000)

4) Summary report of FY 00 activities
(January 2001)
Task C: Maintain the flat-plate system and make modifications asrequired to meet
performance specifications
Objectives:
1) Maintain the flat-plate system and make any necessary modifications.
Déliverables:
1) Summary report of FY 00 activities
(January 2001)
Work Element 111: Assist BPA in the basin-wide transition to the 134.2-kHz 1 SO-based
PIT-tag system for juvenile sailmon
Objectives:
1) Participate in team meetings.

2) Assist in any troubleshooting of the new | SO-based system necessary to ensure
that CRB research proceeds smoothly.

Deliverables:

1) Summary report of FY 00 activities
(January 2001)
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Work Element IV: Information & technology transfer and assistance
Objectives:
1) Transfer information and technology to PIT-tag users.
2) Assist PIT-tag technology users.
Deliverables:

1) Summary report of FY 00 activities
(January 2001)

f. M ethods

Work Element |: Develop an extended-range PIT-tag interrogation system for adult
salmon and other fish

Proposed work
Task A: Makerefinementsto interrogation systemsfor orifices evaluated in FY 99

The technology to interrogate adult salmon going through different interrogation sites (initial
work will concentrate on detection in orifices) at dams is being developed by NMFS and will be
evaluated over time. In FY 99, several antenna geometries and transceiver systems will be
evaluated in orifices at Bonneville Dam. The best system(s) will be further refined in FY 00 (Task
). Refinements may include modifications to digital controllers for use with specific transceiver
systems, modifications to antenna housing designs and geometries; designing RF shields for
electromagnetic noise supression; and applying for a FCC site license. At thistimeit is not
possible to anticipate al of the modifications because the FY 99 field work has not been
completed.

Task B: Install and evaluate an interrogation system covering orificesfor one fish
ladder at Bonneville Dam

We propose that the system resulting from Task | be installed in the orifices of four weirs at
Cascades Idand fish ladder for further evaluation in FY00. Technical drawings would be obtained
and made available for review and approval. Permits to install and test fish would be obtained.
The system would then be installed during the scheduled maintenance-dewatering period. The
electronics of the installed system will be evaluated throughout the field season. In addition, fish
behavior through the orifices with installed interrogation systems will be video taped and
compared to unmodified control orifices. Tag-reading efficiency will be determined using a
combination of PIT-tagged, radio-tagged, and Peterson disk-tagged fish in addition to video.
Since the overfalls will not have PIT-tag interrogation units, the aforementioned tools will be used
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to verify the route each PIT-tagged fish took in order to determine the actual number of PIT-
tagged fish using particular orifices. If the system isfound to be satisfactory, we propose to
expand interrogation to all of the fish ladders at Bonneville Dam in FY 01 (the number of orifices
or sites covered will be determined with input from the fisheries community).

Task C: Continue development of 134.2-kHz pass-by PIT-tag interrogation systems for
adult fish in ladders

Task C focuses on the need to evaluate 100% of the fish at aladder rather than just the
approximately 90% that are covered with the orifice-only approach. This will mean that fish
would need to be interrogated at the overfall portion of the weirs and in vertical slots. Capitalizing
on the 134.2-kHz pass-by system developed for Bonneville Dam, we propose to continue
development of the pass-by systems technology and apply it to these ladder locations.

The first step would be to evaluate how the system developed for Bonneville Dam would perform
under the conditions present at these locations. We already know that read distance is going to be
a problem even in the narrowest vertical dots (60 cm). Therefore, we will be examining methods
for increasing read distance for pass-by systems. For example, we might investigate power
amplification in conjunction with noise filtering. Once a pass-by system is developed, we would
build an engineering design model. 1n addition, we will have concept drawings produced for
presenting the system to the fisheries community and the COE.

Work Element |I: Fabricate, install, and evaluate the 134.2-kHz flat-plate interrogation
system for Bonneville Dam

Proposed work

Task A: Fabricatethe approved final design for the 134.2-kHz flat-plate system for
Bonneville Dam

Based on the best system design determined in FY 99, the components for the 134.2-kHz | SO-
base flat-plate system will be fabricated at the beginning of FY 0O.

Task B: Install and evaluate a 134.2-kHz flat-plate system

The flat-plate system will be installed in January 2000. Electronic tests will be performed to
insure proper system operation. Tag-reading efficiency tests will be conducted using PI T-tagged
sticks and fish. Two hundred juvenile hatchery salmonids will be PIT-tagged and released into the
downstream migrant channel. The number of fish released will be compared to the number of
tags read (tag reading efficiency). Thistest isidentical to those conducted in the past with the
400-kHz system.
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Task C: Maintain the flat-plate system and make modifications asrequired to meet
performance specifications

During the field season, the newly installed system will be monitored by reviewing the daily files
sent automatically to PTAGIS and via conversations with NMFS fish monitoring personnel
located at the facility. These same personnel will also conduct daily stick tests to determine how
well the the system performs over time. NMFS proposes to conduct system maintenance during
the field season on an as-needed basis to insure system reliability. Furthermore, if system
improvements are required from either performance or reliability standpoints, NMFS will make
such changes.

Work Element I11: Assist BPA in the basin-wide transition to the 134.2-kHz 1 SO-based
PIT-tag system for juvenile sailmon

Proposed Work
Transition Planning Team

This multiple agency team meets every 2-3 months in order to discuss the progress of the various
technical teams, make decisions on schedules, to review results, and to direct transition related
work. Our representatives will continue to participate in these meetings during FY00. NMFS
personnel will also continue to participate on the Transceiver Technical Evaluation Team if the
team is continued in FY00. However, at thistime it is anticipated that once the stationary
transceivers are installed and performance satisfactory, this team will be eliminated. NMFS
personnel will aid in evaluating the system and if the performance is unsatisfactory, they will help
to troubleshoot the system to ensure that CRB research is not negatively impacted. Otherwise,
the routine monitoring of the new transceivers will be performed by Pacific States Marine
Fisheries Commission. Changesto the system for FY 01 will be recommended by the Transition
Planning Team based on the monitoring results.

Tag Development Team

NMFS personnel will continue to participate on the Tag Development Team (TDT). The 1997
fish testsat McNary Dam indicated that the 12-mm tags did not perform as well as the 13.5-mm
tags. A non-fish read-range test appeared to accurately distinguish high quality 13.5-mm tags
from lower quality 13.5-mmtags. In other words, during the fish test the previously identified
high quality tags were read on more coils and fewer were missed entirely than the lower quality
tags. However, the test did not appear to work with the Destron Fearing (DF) 12-mmtags. The
goal of the TDT in FY 00 will be to continue to develop a series of standardized tests that will
accurately predict the performance of 12-mmtags. The TDT is also responsible for coordinating
the development of performance criteriafor 12-mm tags to be used with the new 1SO-based
interrogation system. This effort will continue during FY 0O.

The Tag Development Team also proposes to evaluate a 134.2-kHz tag that contains a shorter
message (64 bits) compared to the | SO-defined 128-bit message during FY00. To evaluate this
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shorter message properly, it will be necessary for DF to adapt their firmware to recognize these
tags. This shorter message tag will be evaluated only at Manchester unlesstest results indicate
tests should be performed at adam. Any decision regarding basin-wide use of a non-1SO tag with
the new 1SO-based system will require regional consensus.

Work Element IV: Information & technology transfer and assistance
Proposed Work

NMFS proposes to continue providing assistance regarding PI T-tag interrogation systems and
ancillary equipment to PSMFC, COE, BPA, and other agencies on an as-needed basis.

Technical reports and scientific papers are important means of transferring information and
technology. During the performance period, NMFS proposes to complete a report describing the
results of several years of PIT-tag development and evaluation work and a paper describing the
different fish diversion gates that NMFS has developed.

0. Facilitiesand equipment

Most of the electronics for the described systems will be developed and evaluated at NMFS
facilities located in Seattle, Manchester, and Pasco, Washington. NMFS Electronics Shop located
at Sand Point is equipped with state-of-the-art electronics diagnostic and test equipment. The
shop aso has the capability of producing its own printed circuit boards for prototype systems.
The shop has ample room for system development and bench test evaluation work. Being located
in Seattle, most required electronics supplies are easily obtainable. This shop has been the prime
site for the development of not only the electronic systems associated with the PIT-tag project,
but aso for radio-tag equipment and other electronics used by NMFS in the CRB.

The NMFS Design and Fabrication Shop islocated at its Pasco Research Station. This shop has
milling machines, sheet metal benders, welders, etc. and is capable of producing a variety of
prototype equipment that may be required for this or any other NMFS project. The shop provides
primary design and mechanical support to biologists working in the CRB. For example, the shop
has in the past designed and constructed traveling screens used at turbine intakes, wet separators,
fish collection equipment, most of the PIT-tag interrogation antenna housings, RF shields, and fish
diversion gates. Shop personnel have also been instrumental in the installation of all equipment
designed and fabricated.

After development, PIT-tag equipment is often evaluated at the test facility located at NMFS
Manchester Research Station before it is evaluated at river sites. This facility includes both indoor
and outdoor testing areas. The indoor laboratory measures 7.5-m wide by 15-mlong. The
laboratory has electronic test equipment and alarge test platform that consists of a belt drive
controlled by aPLC. This piece of equipment is used to evaluate transceiver systems and antenna
designs. The outdoor test area is configured to emulate a portion of a juvenile fish collection
facility. Water velocity and volume can be controlled and directed to flow down pipes and flumes
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to which PIT-tag interrogation and ancillary equipment can be installed for evaluation. Among
other uses, the test facility has been used to evaluate the 1 SO-based stationary and portable
transceiver systems being considered for the CRB.

Existing support equipment for both laboratory and field work are adequate to carry out the tasks
outlined.

h. Budget

The attached FY 00 budget reflects a decrease in the amount estimated at the time our FY 99
proposal was submitted for consideration (mostly because we are not constructing the test barge).

However, the FY 00 budget is higher than the current FY 99 budget because of the high costs
associated with two work elements. First, we are proposing to install a PIT-tag interrogation
system to cover the entire Cascades Island adult fish ladder at Bonneville Dam (orifices in four
weirs). This effort will require that multiple transceivers, antennas, etc. be purchased. In
addition, the system will need to be installed over a very short time period and the subsequent
evaluation will require a suite of tools and the services of multiple personnel. The other work
element is the fabrication, installation, and evaluation of the 134.2-kHz flat-plate interrogation
system for Bonneville Dam. This effort also requires the purchase of multiple transceivers,
antennas, etc.

If adult PIT-tag interrogation is to become areality and if continued interrogation of PIT-tagged
juvenile salmonids at Bonneville Dam'’s First Powerhouse is needed, then the above work should
be supported.
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Section 9. Key personnel

Resume of:

Education:

Work Experience:

Expertise:

Job Completions:

Sample Publications

EARL F. PRENTICE

1962 - A.A., Skagit Valey Junior College - Mgjor: Biology
1965 - B.A., Western Washington University- Major: Biology
1971 - M.S., Western Washington University- Mgor: Biology

Job title: Task Manager, Fisheries Research Biologist, Supervisor
From: 1972 to Present
Employer information: National Marine Fisheries Service,

P.O. Box 130, Manchester, WA 98353
Supervisor: Douglas Dey (206) 860-3237

Since 1972 Mr. Prentice has been assigned to the NMFS Manchester
Research Station. He has been a task manager for the Fish Ecology
Division (formerly the Coastal Zone and Estuarine Studies Division) of the
NMFS for 20 years.

Starting in 1983, he has been managing a project directed at developing

PIT-tag technology and ancillary equipment for fisheries research. The

project requires the services of personnel from avariety of disciplines

within the genera fields of biology, mechanical engineering, and electrical
engineering. As project leader, he isresponsible for: developing the

research and system development work plans; developing and managing

budgets; coordinating a number of individual research, development, and

system installation work elements annually; developing the research plans

for all the various work elements within the overal project; overseeing

systems development, evaluation, and installation; coordinating the team’s
efforts with federal, state, tribal, and private resource stakeholders; and
preparing reports and scientific research papers. In addition to his
management responsibilities, he actively participates in the biological
research projects and in the design and installation of the PIT-tag systems.

Determined host response to the PIT tag.

Installed the first PIT-tag systems in the CRB.

Initiated the development of a regional automated database to make PIT-
tag information available to users in near real time.

Directed the development of mechanical systems and a new computer
program for the automatic separation of specific PIT-tagged fish from
other fish based on the tag identification tag code.

Directed the development of systems for PIT-tagging fish and
automatically entering PIT-tag and related information into computer files.
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Nunnallee, E. P, E. F. Prentice, B. Jonasson, W. Patten.
1998. Evaluation of aflat-plate PIT tg interrogation system at Bonneville Dam. J.
Aquaculture Engineering. 17:261-272.

Prentice, E. F., T. A. Flagg, and C. S. McCutcheon.
1987. A study to determine the biological feasibility of a new fish tagging system. U.S.
Dep. of Commer., Natl. Oceanic and Atmos. Admin., Natl. Marine Fish. Serv., Northwest
and Alaska Fish. Cent., Seattle, WA. 109 p. plus Appendixes (Report to Bonneville
Power Administration, Contract DE-179-83BP11982, Project 83-19).

Prentice, E. F., D. Maynard, P. Sparks-McConkey, C. S. McCutcheon, D. Neff, W. Steffinns, F.
W. Waknitz, A. L. Jensen, L. C. Stuehrenberg, S. L. Downing, B. Sandford, and T. W.
Newcomb.

1993. A study to determine the biological feasibility of a new fish tagging system.
Annual Report 1983. U.S. Dep. of Commer., Natl. Oceanic and Atmos. Admin., Natl.
Marine Fish. Serv., Northwest Fish. Sci. Cent., Seattle, WA. 131 p. plus Appendixes
(Report to Bonneville Power Administration, Contract DE-179-83BP11982, Project
83-19).

Prentice, E. F., D. Maynard, S. L. Downing, D. A. Frost, M. S. Kellett, D. A. Bruland, P. Sparks-
McConkey, F. W. Waknitz, R. N. Iwamoto, K. Mclntyre, and N. Paasch.
1994. A study to determine the biological feasibility of a new fish tagging system.
Annual Report 1990-93. U.S. Dep. of Commer., Natl. Oceanic and Atmos. Admin.,
Natl. Marine Fish. Serv., Northwest Fish. Sci. Cent., Seattle, WA. 209 p. plus
Appendixes (Report to Bonneville Power Administration, Contract DE-179-83BP11982,
Project 83-19).

Prentice, E. F., S. L. Downing, E. P. Nunnallee, B. W. Peterson, and B. F. Jonasson.
In press. Development of an Extended-range PIT-tag Interrogation. Annua Report
1995-96. U.S. Dep. of Commer., Natl. Oceanic and Atmos. Admin., Natl. Marine Fish.
Serv., Northwest Fish. Sci. Cent., Seattle, WA. (Report to Bonneville Power
Administration, Contract DE-179-83BP11982, Project 83-19).

Prentice, E. F., S. L. Downing, and E. P. Nunnallee.
In press. Evaluation of potential passive acoustic tag systems. Annual Report 1995-96.
U.S. Dep. of Commer., Natl. Oceanic and Atmos. Admin., Natl. Marine Fish. Serv.,
Northwest Fish. Sci. Cent., Sesttle, WA. (Report to Bonneville Power Administration,
Contract DE-179-83BP11982, Project 83-19).
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Resume of:

Education:
Work Experience:

BRADLEY W. PETERSON
1984 -- B.S. in Electrical Engineering. University of Kentucky
Title: Group Leader, Electronic Engineering

Current Employer: National Marine Fisheries Service (NMFS)
Current Responsibilities: Oversee and participatein al PIT tag

and radio tracking related electronic development, integration,
and installations for NMFS.
Employment History:

1984 - 1989

1989- Present

Expertise:

Job Completions:

Publications;

U.S. Department of Defense

Naval Electronic Systems Engineering Center
4297 Pecific Hwy.

San Diego, CA 92110

U.S. Department of Commerce

National Marine Fisheries Service

Sand Point Way N.E., Bldg. #4

Sesattle, WA 98115

Thirteen years of experience developing, modifying, purchasing, and
installing microprocessor based signal acquisition systems for U.S.
government. Seven years of experience designing, developing, modifying,
and installing PIT-tag and radiotelemetry systems and equipment for
fisheries research in the Columbia River Basin. Specific areas of expertise
include microprocessor based systems design utilizing Zilog, Motorola, and
Intel microprocessors that interface with existing or customized analog
signal detection circuits. Assumed supervisory responsibility of the
Electronic Engineering Group in 1993.

Development of dry (lab) test procedures and test equipment for BPA
procurement of 1SO-based 134.2-kHz PIT-tag stationary reader systems.
Design and development of a high speed controller for 400-kHz PIT-tag
diversion systems.

Modification a 400-kHz juvenile PIT-tag detector for use in an underwater
interrogation system.

Design and development of a multichannel 30-MHz radio telemetry
monitor for fisheries research.

Hockersmith, E. E. and B. W. Peterson
1997. Use of Global Positioning System for Locating Radio-Tagged Fish
from Aircraft. N. American J. Fisheries Management 17:457-460.
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Section 10. Information/technology transfer

We propose that NMFS continue its activities of interfacing with other agencies (e.g., PSMFC,

COE, BPA, and Tribal Nations) regarding PI T-tag technology (e.g., facility design to

accommodate PIT-tag systems, system maintenance, system design specifications, assistance in

using prototype equipment and MULTIMON program, information transfer). Since NMFS

personnel designed or helped develop many of the present PIT-tag system’s components within

the CRB, they are an important resource for providing technical support and training to ensure the
reliable operation of PIT-tag systems throughout the Basin.

Technical reports, scientific papers, meetings, and workshops are important means of transferring
information and technology. During the performance period, NMFS proposes to complete a
report describing the results of PIT-tag development and evaluation work and to participate in
meetings and workshops.

Congratulations!
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